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1. INTRODUCTION 

1.1 Personal Details 

1.1.1.1 My name is Roy Spiers.  I am the Strategic Road Improvement Manager for Eastern Division of 

TransportNI.  I have a BSc Honours Degree in Civil Engineering, I am a Chartered Engineer and 

a Member of the Institution of Civil Engineers.  I hold a certificate of Project Sponsorship 

awarded by the Civil Service College and a Diploma in Management Practice from the 

University of Ulster.  I have over 40 years’ experience in various aspects of road design and 

maintenance with TransportNI (formerly Roads Service) and have led the Strategic Road 

Improvement Team in Eastern Division in the design and delivery of strategic road schemes for 

the past 13 years with responsibility for the development and implementation of a number of 

major road schemes.  

1.2 Project Role 

1.2.1.1 I am the Project Sponsor for the York Street Interchange with responsibility for development and 

delivery of the Proposed Scheme. 

1.2.1.2 I have been involved with this strategic road improvement since its inception in 2005 and have 

managed its design development, consultations and progression through the statutory 

processes in accordance with the relevant procedures and business targets 

1.2.1.3 I manage the consultancy team from URS who provide the technical expertise in the design of 

the project.  URS, now part of AECOM, is one of the world’s leading engineering consultancy 

firms.  For the purposes of this Proof of Evidence, references to URS include reference to its 

former legacy companies, including Scott Wilson. 

1.2.1.4 My role at this Public Inquiry is principally to provide evidence on the background of the 

Proposed Scheme, the policy context in which it is being progressed and the statutory 

procedures. 



York Street Interchange  Public Inquiry: Proof of Evidence 

Background to Scheme and Statutory Procedures 

 

  
Roy Spiers BSc CEng MICE Dip MP 
November 2015 
 

2 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY BLANK 



York Street Interchange  Public Inquiry: Proof of Evidence 

Background to Scheme and Statutory Procedures 

 

  
Roy Spiers BSc CEng MICE Dip MP 
November 2015 
 

3 
 

2. THE EXISTING SITUATION 

2.1.1.1 The existing York Street junction is located on the Eastern Seaboard Corridor which is a part of 

the North Sea - Mediterranean Corridor, a Trans-European Network for Transport (TEN-T) route 

which runs down the eastern side of Ireland linking the ports of Belfast, Dublin and Cork. The 

TEN-T network is illustrated in Figure 1. 

Figure 1: EU TEN-T Network Map 

 

2.1.1.2 The existing junction links together the three busiest roads in Northern Ireland and provides 

access to the Port of Belfast from the Strategic Road Network and is the main access to Belfast 

from the north.   

2.1.1.3 The current arrangement consists of a signalised gyratory “box” system with traffic signals at 

each corner, serving over 100,000 traffic movements per day.  It is a source of traffic congestion 

and requires careful traffic management, particularly in peak periods, to ensure that the gyratory 

system does not become blocked as this would result in significant traffic delays. 
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2.1.1.4 The existing junction is therefore considered a “bottleneck” on the Strategic Road Network in 

accordance with the definition established by the Regional Transportation Strategy for Northern 

Ireland 2002-2012, i.e.: 

“…where localised restrictions cause undue congestion and thereby delay for freight, public 

transport and cars.” 

2.1.1.5 York Street also provides a pedestrian route linking the railway station at York Street and the 

residential area of North Belfast to the City Centre.  This can be a particularly difficult and 

intimidating route for pedestrians as they have to cross six lanes of traffic at two locations on 

their route into the city.  There are no cycling facilities at present through the junction. 

2.1.1.6 The traffic route from the M2 to the Westlink is particularly affected by delays as these vehicles 

are required to pass through three sets of traffic signals to make this connection.   

2.1.1.7 Local traffic movements on the adjacent streets are also difficult as drivers seek alternative 

access and egress to and from the City Centre.   

2.1.1.8 The area is bounded by a local residential area in Little Georges Street on the northern side of 

the Westlink and by the lands owned by the Harbour Commissioners along Corporation Street.  

The planned opening of the University of Ulster development in 2017 along with other planned 

proposals has been considered on the basis of information made available as part of their 

respective planning applications.  
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3. BACKGROUND AND POLICY / STRATEGIES 

3.1.1.1 The programme to improve transport links in Northern Ireland has been developed and is  

based on a series of key documents which include: 

 The 1998 White Paper ‘A New Deal for Transport: Better for Everyone’; 

 ‘Moving Forward: The Northern Ireland Transport Policy Statement’ published in 1998; 

 ‘Regional Development Strategy for Northern Ireland 2025 -  Shaping our Future ’ published 

in 2002; 

 ‘Regional Development Strategy 2035 – Building a Better Future’ published in 2012; 

 ‘Regional Transportation Strategy for Northern Ireland 2002-2012’ published in 2012; 

 ‘Ensuring a Sustainable Transport Future – A New Approach to Regional Transportation’, 

published in 2012; 

 ‘Regional Strategic Transport Network Transport Plan 2015’ published in 2005; 

 ‘Belfast Metropolitan Transport Plan 2015’ (BMTP) published in 2004;  

 Investment Strategy for Northern Ireland 2005-2015; 

 Investment Strategy for Northern Ireland 2008-2018; 

 Investment Delivery Plan for Roads;  

 Investment Strategy for Northern Ireland 2011-2021; and 

 Expanding the Strategic Road Improvement Programme 2015. 

3.1.1.2 The Regional Transport Strategy recognises the importance of removing bottlenecks on the Key 

Transport Corridors.  The bottleneck at the York Street Interchange is identified in the Belfast 

Metropolitan Transport Plan and the Consultation Document “Expanding the Strategic Road 

Improvement Programme 2015” published in 2006.  

3.1.1.3 The proposed improvement was developed following the Public Inquiry into the M1/Westlink 

Improvements that was held in 2002 and the completion of the statutory Orders for the 

improvement of the M2.  It was clearly recognised that both these schemes would deliver traffic 

quicker to the York Street junction, which even at that time was considered to be operating in 

excess of its capacity. 
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3.1.1.4 In 2005 a feasibility assessment of options to alleviate traffic congestion at the existing York 

Street junction was undertaken by URS. 

3.1.1.5 Several primary investment options were considered to improve conditions at York Street.  

These options ranged from traffic management options, which could have been implemented in 

the short term to provide immediate improvements, to full grade-separation options that 

removed the conflicts between main traffic movements implemented in the longer term.  

3.1.1.6 This resulted in two reports being produced in 2005, the Traffic Management Options Report 

and the York Street Interchange Preliminary Appraisal Report. 

3.1.1.7 The Traffic Management Options Report considered traffic management solutions for the 

junction.  The options presented were not considered to provide an acceptable solution in terms 

of operational effectiveness and safety and therefore were not taken forward.   

3.1.1.8 The York Street Interchange Preliminary Appraisal Report considered the provision of grade 

separation with direct links between the three main routes.  This was confirmed as feasible and 

this option was presented to the then Roads Service Board in 2006 prior to the scheme being 

admitted to the TransportNI Forward Planning Schedule.  

3.1.1.9 A short term improvement to widen the Westlink to provide a dedicated off slip to York Road 

was implemented and completed in 2009. 
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4. SCHEME DEVELOPMENT, STATUTORY PROCEDURES AND PUBLIC CONSULTATION 

4.1.1.1 In March 2008 I was appointed as Project Sponsor and managed the appointment of URS to 

undertake the scheme development in accordance with the TransportNI procedures as set out 

in its Policy and Procedure Guide RSPPG E030 entitled “Major Works Schemes – Inception to 

Construction” (DRD-YSI-2-01) and the requirements of the Design Manual for Roads and 

Bridges (DMRB).  

4.1.1.2 A Preliminary Options Report which summarises the outcome of a DMRB Stage 1 Scheme 

Assessment was completed in March 2009.  This document considered six options and 

recommended that four of these be taken forward for more detailed assessment at the next 

stage, based around the principle of two options with largely elevated links and two links with 

mainly depressed links.  Based on this report the scheme was formally approved by the 

Investment Decision Maker (IDM) in the form of the then Roads Service Board  for inclusion in 

the Preparation Pool, which is a programme of high priority schemes that TransportNI is 

committed to progressing through the Statutory Procedures of Environmental Statement, 

Direction Order and Vesting Order.  This is termed Approval Gateway 0 in RSPPG E030. 

4.1.1.3 Following Approval Gateway 0, a DMRB Stage 2 Scheme Assessment was commenced on the 

scheme.  As part of this process a non-statutory public consultation exercise was completed in 

June 2011, to invite comments from the public on the four options being considered.  The 

findings from this consultation exercise were one of many factors taken into consideration at the 

end of the assessment process, where a single preferred option was identified.  The findings 

from the Stage 2 Scheme Assesment and the reasons for the selection of the single preferred 

option are reported in the summary Preferred Options Report which was prepared and 

submitted to the IDM.  Formal approval was granted to progress development of the preferred 

option and to start work on the statutory procedures in October 2012.  This is termed Approval 

Gateway 1 in RSPPG E030. 

4.1.1.4 The preferred option, now termed the Proposed Scheme, was then further developed to 

complete a full Environmental Assessment examining the impacts of the Proposed Scheme 

under a range of headings.  This assessment detailed the factors that would be put in place to 

mitigate the impact of the proposed changes and detailed the land that would be required for 

the Proposed Scheme. 

4.1.1.5 The statutory changes to the road network, in terms of designation of the roads, were also 

determined in the Designation Order, with the Vesting Order prepared to reflect and enable the 

necessary purchase of lands. 
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4.1.1.6 The announcement of the proposals for the statutory Orders was made on 27th January 2015 

by the Minister for Regional Development.    

4.1.1.7 The documents published for statutory public consultation on 28
th
 January and 4

th
 February  

2015 included: 

 a draft Direction Order (DRD-YSI-4-02); 

 a draft Vesting Order (DRD-YSI-4-03); and 

 an Environmental Statement (DRD-YSI-4-02). 

4.1.1.8 The documents were made available at a Public Exhibition held on 9
th
 and 10

th
 February 2015 

at the Ramada Encore Hotel, Talbot Street, Belfast.  Members of the team were available at the 

exhibition to explain the details of the  Proposed Scheme as required.  A presentation of the  

Proposed Scheme was also made to the Committee for Regional Development on 25
th
 February 

2015. 

4.1.1.9 A total of 53 responses were received by TransportNI prior to the closing date and a further 6 

received after the closing date of 10
th
 March 2015.  The subsequent public consultation report 

(DRD-YSI-3-14) summarises the objections as 33 objections to the Proposed Scheme which 

can be broken down as: 

 4 objections on the basis of cost and that there are other higher priority schemes on the A6 

and A5; 

 20 objections on the basis of insufficient provision for non-motorised users and cyclists in 

particular; 

 3 objections (including petitions signed by 26 people) about the impact of the proposals on 

the local community and residents of Little Georges Street and Molyneaux Street; 

 3 objections by parties affected by the draft Vesting Order; 

 2 objections relating to the development of the Proposed Scheme; and 

 1 objection relating to the impact of construction. 

4.1.1.10 There were 9 comments in favour of the Proposed Scheme and 17 comments that did not 

express a view either in favour or against. 

4.1.1.11 Throughout the process, there have been both statutory and non-statutory public consultation 

periods as highlighted in the evidence above.  In addition to these processes there have been 
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many meetings with interested parties and key stakeholders to allow TransportNI to incorporate 

their requirements and possible mitigation measures during the development of project.  Some 

of these meetings have taken place after the formal objections have been lodged.  We will 

continue to work with identified stakeholders up to and throughout the Public Inquiry. 

4.1.1.12 On consideration of the responses submitted to TransportNI and because of the high profile 

nature of the Proposed Scheme the Minister for Regional Development announced on 25
th
 

March 2015 his decision to hold a Public Inquiry. 
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5. PUBLIC INQUIRY 

5.1.1.1 TransportNI has appointed Mr Jim Robb as the Inspector to the Public Inquiry, with Mr Jack 

Cargo appointed as Assistant Inspector.  Formal notice of the intention to hold a Public Inquiry 

has been published in accordance with TransportNI procedures. 

5.1.1.2 Transport NI has prepared responses to the objections that have been lodged and exchanged 

this information with the objectors. 
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6. THE DEPARTMENT’S CONSIDERATION 

6.1.1.1 The existing York Street junction which links three of the busiest roads in Northern Ireland by 

means of a signalised gyratory system has for some time been identified as a bottleneck on the 

strategic road network.  The need for improvement has been identified in key strategy 

documents such as the Belfast Metropolitan Transport Plan and the Investment Strategy for 

Northern Ireland.   

6.1.1.2 The appraisal of proposals for improvement are assessed against the Government’s five criteria 

of Environment, Safety, Economy. Accessibility and Integration and also against the scheme 

specific objectives: 

 to remove a bottleneck on the strategic road network; 

 to deliver an affordable solution to reduce congestion on the strategic road network; 

 to improve reliability of strategic journey times for the travelling public; 

 to improve access to the regional gateways from the Eastern Seaboard Key Transport 

Corridor; 

 to maintain access to existing properties, community facilities and commercial interests; 

 to maintain access for pedestrians and cyclists; and 

 to improve separation between strategic and local traffic. 

6.1.1.3 TransportNI has considered the options available and concluded that the proposal to directly 

link the three main roads will greatly improve conditions for strategic and local traffic, reduce 

severance between North Belfast and the City Centre and substantially improve facilities for 

pedestrians, cyclists and public transport.  
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7. THE PROPOSED SCHEME 

7.1.1.1 The Proposed Scheme has regard to the significant constraints that are associated with 

improving the road network within a very tightly constrained urban area.  It provides direct links 

for the following traffic movements: 

 Westlink to M2: Two traffic lanes which take the road under the new York Street Bridge and 

threads between the supports of the Dargan  Bridge before rising to join the M2; 

 M2 to Westlink: Two traffic lanes which run over a new bridge at Dock Street before 

descending sharply to below ground level to pass under the Westlink to M3 link, the Lagan 

and Dargan bridges and then under the new York Street bridge to join the Westlink; 

 Westlink to M3: A single traffic lane which runs under the new York Street Bridge and 

continues at ground level under the Dargan and Lagan Bridges, over the M2 to the Westlink 

connection before rising to join the M3; 

 M3 to Westlink: This single lane link diverges off from the M3 and threads between the piers 

of the Dargan Bridge below ground level and then under the new York Street Bridge before 

rising to join the Westlink.  This link also accommodates a diverge off to the City Centre 

(Nelson Street) and Great Georges Street; 

 Dock Street to M3: A single lane on slip from Dock Street which connects to the Westlink to 

M3 link before rising to join the M3.  This incorporates a short length of access road to 

provide access to land that will be available for development post completition; 

 York Street: This will be carried over the Westlink on two new bridges.  It will provide two 

North bound traffic lanes to York Street and north of the city , two traffic lanes towards the 

M2, a single city bound bus/cycle lane, a north bound cycle lane and footways on either 

side of the carriageway; 

 Westlink to York Street and Docks: A new single lane slip road connecting to York Street 

with traffic lights will be provided; and 

 Docks to Westlink: A new access will be created at Duncrue Street which connects to the 

M2 before the new bridge at Dock Street. 

7.1.1.2 In order to future proof the opportunity to upgrade the Dargan  Bridge to accommodate future 

dualling the foundations of the piers supporting this bridge will, as a minimum, be upgraded 

together with the piers affected. 
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7.1.1.3 The very tight configuration and the vertical and horizontal constraints mean that there will be a 

series of Departures from Standard associated with the design.  The identified Departures from 

Standard have been submitted and are awaiting final approval from the Director of Engineering 

of TransportNI. 

7.1.1.4 Speed limits of 40mph will be applied on all interchange links between the Westlink, M2 and M3 

within the junction with the exception of the current M2 to M3 road which is currently 50mph.  

The speed limits on associated slip roads to and from the new interchange links will generally 

be 40mph, with the exception of the York Street to M2 slip road, which will be subject to a speed 

limit of 50mph. 

7.1.1.5 The opportunity will be taken to change the current road drainage outfall, which currently 

discharges to the sewage system and provide a separate pumped outfall to the River Lagan.  

7.1.1.6 The aesthetics of the scheme will address issues of user friendliness and marking the junction 

as a major gateway to the city.  This has been developed under the guidance of a group of key 

stakeholders as a Strategic Advisory Group and is reported in document referenced DRD-YSI-

3-15. 

7.1.1.7 The option appraisal assessment will be set out in the evidence to be given by Mr Michael 

Megarry of URS.  He will be supported by the appointed buildability Mr John Fraser of Gareloch 

Consult Ltd. 

7.1.1.8 The economic case and traffic assessment will be addressed in the evidence to be given by Mr 

Russell Bissland of URS. 

7.1.1.9 The environmental assessment and the proposed mitigation will be described in the evidence 

given Mr Gareth Coughlin.  He will be assisted by the specialists in regard to air quality by Mr 

Garry Gray, noise by Mr Alf Maneylaws, landscape and visual by Mr Paul Tully and in regard to 

daylight assessment by Dr Foroutan Parand. 
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8. CONCLUSIONS 

8.1.1.1 TransportNI has undertaken a comprehensive analysis of the options for the proposed 

improvement including a full environmental impact assessment of the Proposed Scheme and 

where appropriate proposed mitigation measures. 

8.1.1.2 TransportNI has concluded that the Proposed Scheme represents good value for money.  The 

Proposed Scheme has a TransportNI approved estimate range of between £125 million and 

£165 million.  Over the 60 year assessment period it provides a Benefit to Cost Ratio of 2.33 

(based on National Road Traffic Forecast Central Growth factors).   

8.1.1.3 The scheme will enhance the connection between North Belfast and the City Centre and will 

significantly improve access for pedestrian, cyclist and public transport.  In particular the 

connection between the Yorkgate railway station and the city. 

8.1.1.4 TransportNI has approved a procurement strategy which will to some extent be running in 

parallel with the completion of the statutory procedures and the consideration of the proposal by 

the Inspector to the Public Inquiry.  This procurement programme is necessary to ensure that 

scheme delivery is within a potential EU funding programme.  It is deemed sufficiently flexible to 

accommodate the outcomes of the Public Inquiry.  It includes a pre-qualification process for 

prospective tenderers that will start immediately after the Public Inquiry and result in publication 

of a shortlist for tender in February 2016.  


